Gantt chart with milestones example

Shera | October 24, 2023

Task name	Start date	Finish date	Jan 22	Jan 29	Feb 5	Feb 12	Feb 19	Feb 26	Mar 4	Mar 11	Mar 18	Mar 25	Apr 1	Apr 8	Apr 15	Apr 22	Apr 29	May 6
Initiating	1/22	2/18																
Collect Requirements	1/22	2/4																
Collect Use Case Diagrams	2/11	2/18																
Planning	2/15	3/9																
Build Activity Diagrams for Each Use Case	2/15	3/9																
Research User Interface Designs	2/27	3/7																
Build Class Design	3/1	3/9																
Get Customer Approval	3/10	3/11																
Execution	3/12	5/7																
Build Interface	3/12	3/24																
Link DB to Interface	3/24	4/3																
Build Business Logic	4/5	4/27																
Test System	4/27	5/7																
Deploy	5/8	5/10																
Deliver System	5/8	5/9																
Sign Off Meet	5/9	5/10																

Legend

- Complete
- In trouble
- Milestone
- On track
- Needs immediate attention